

PCN Updates

PCN Physician Forum – June 2021

SP PCN Status
76.8%

Clinician	FTE Approved	FTE Allocated	Site	Not yet Allocated (Remaining)
Family Practitioner (FP): New to Practice (NTP) contract	4	4	2- Shoreline Sidney (in process) 1- Shoreline Brentwood 1- Three Cedars MD (in process)	0
Family Practitioner (FP): Group contract	1	1	0.8 - W̱SÁNEĆ PMH – (in process) 0.2 - W̱SÁNEĆ PMH (TBA Nov 21)	0
Nurse Practitioner (NP)	3	2	1 - PHU NP clinic 1 - W̱SÁNEĆ PMH	1
Registered Nurse (RN)	12.0	6.5	2 - Shoreline Brentwood 1 - Shoreline Sidney 1 - PHU NP Clinic 1 - W̱SÁNEĆ PMH 1 – Three Cedars MD 0.5- SP Dr. Lamb – (in process)	5.5
Allied Health Care (AHC) Professional	6.0	6	PHU HS 3 – SW 3 - MHSU Consultants	0
Clinical Pharmacist	1	1	1 – -Three Cedars, PHU NP trial	0
Physiotherapist (PT)	1	1	1-W̱SÁNEĆ PMH (in process)	0
Totals	28	21.5		6.5
Percentage Implemented		76.79%		23.21%

WC PCN
Status
51%

Positions	MOH FTE Approved	FTE Hired / Posted	Site
Family Physician	20.5	4.5	1.5 – HCCT 1 – Esq MC 1 – ECMC 1 - KYM
Nurse Practitioner	7.5	7.0	1 – HCCT 2 – WUPCC 1– WCFMC 2– Eagle Creek 1 - Grow Health
Registered Nurse	12.0	6.0	1 – WUPCC 2 – WCFMC 1 – Eagle Creek 1 – Wheelhouse 1 – HCCT (MHSU RN)
Social Worker	1.0	1.0	1.0 – HCCT/Eagle Creek
Allied Health Professional	6.0	5.0	1.0 – SW: WUPCC 1.0 – SW: Wheelhouse/Colwood 1.0 – MHSU Consultant: Grow/KYM 1.0 – SW: (0.5 – WUPCC; TBD) 1.0 – SW: (0.5 - Pacheedaht; 0.5 Westwind)
Pharmacist	1.0	1.0	1.0 – St. Anthonys, KYM, HCCT, and AVI 6 month trial
MHSU Specialist	0	0	-
	48	24.5	
		51%	

PCN Implementation Resources

Shared Administrative

- 1 PCN Project Director
- 1 PCN Project Director - IH
- 1 PCN Coordinator
- 1 Change/Project Manager
- Evaluator Contract
- 1 Attachment Coordinator
- 0.5 Cultural Safety Facilitator

Vacancies

- 1 PCN Project Director
- Project Managers -2 plus 1 IH
- Admin - 1

Health Connect Registry

Health Connect Registry: Soft-Launch (June 16)

Key Points:

- PCN Attachment Coordinator has full access to administer HCR for both PCNs
 - Privacy and consent to share information between, clinics, the Divisions and HCR is completed
 - Each PCN will have its own distinct registry of patients linked through HCR's community webpages
 - West Coast Family Medical and Shoreline Medical closing internal waitlists, defer all net-new attachment requests to HCR
 - Shoreline Medical beginning to merge internal-waitlist into the Saanich Peninsula HCR
 - PCN Implementation staff assist early adopter sites to test and refine process
-
- PCN Attachment Coordinator will be assisting interested PMH's to onboard into HCR
 - Further outreach will go out to help establish processes between your practices and the Attachment Coordinator
 - Contact the PCN Team asap if you'd like to be involved! (kim.brown@sidpf.com or jacob.hart@sidfp.com)